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Mr. Joel G. Murphy 
Department of the Navy 
Southern Division 
Naval Facilities Engineering Command 
2155 Eagle Dr., P. 0. Box 10068 
Charleston, South Carolina 29411-0068 

SUBJ: Installation Restoration Management Plan 
NAS Jacksonville - NPL Site 
Jacksonville, Florida 

Dear Mr. Murphy: 

The U. S. Environmental Protection Agency (EPA) has received 
and reviewed the referenced document. This document is not a 
required under Section VIII of the Federal Facilities Agreement, 
however EPA offers the following comments for your review and 
consideration prior to the submittal of the draft Site Management 
Plan (SMP) for Fiscal Year 1995 (FY95): 

(1) Act.ID. A0817. The Navy submits a "Rough ROD" 
for Operable Unit 1 (OU 1) to the Agencies on July 12, 
1995 for review and comment. ACT ID. A0940, is the 
submittal date of the draft ROD, May 18, 1996. EPA 
requests that the Navy make the submittal date for 
draft Record of Decision (ROD) on or before the July 
12, 1995. 

(2) ACT. ID. A0975. EPA believes that the ROD 
signature and finalization date should be incorporated 
into FY95, not FY97. If the Navy makes the change to 
the schedule stated in No.1 above, the Parties (EPA, 
the Florida Department of Environmental Protection, and 
the Navy) will have adequate time for ROD signature and 
concurrences by September, 1995. 

(3) The IR Management Plan failed to include the IROD 
for PSCs 2, 41 and 43. 

(4) Even though EPA completed its review of the entire 
Plan, the above comments will only be presented at this 
time until the Parties have a chance to discuss issues 
regarding the Plan's lengthiness. 



If you have questions, please call me at (404) 347-3016. 

Sincerely, 

ames W. Hudson, RPM 
Federal Facilities Branch 
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Please inform me as soon as possible if the changes listed 
above and the dates regarding the Interim RODs at Operable Unit 
(OU) 2 (PSCs 3 & 42) and OU 3 (Ground Water Pump and Treat 
System) will be incorporated in the Site Management Plan for 
FY95. If so, EPA can enter these dates into CERCLIS as target 
dates as accomplishments for next year. 

cc: Jorge Caspary, FDEP 
Eric Nuzie, FDEP 
Bill Raspet, NAS Jacksonville 
James Malone, SOUTHNAVFACENGCOM 


